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Lafayette St. Interchange

� One additional lane in each direction on US 50 
from Monroe to Clark

� Involves 6 bridges (3 replaced, 2 new, 1 rehab)

� New interchange at US 50 and Lafayette

� Significant traffic impacts
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Phase 1:
• Elm St. Closed Permanently
• Greenway Closed
• Chestnut & Jackson St. Closed
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Phase 2:
• Jackson St. Remains Closed
• Reopen Chestnut St. – 2 way traffic to Dunklin
• 1 WB Lane Detoured to McCarty (Downtown)
• WB Clark on-ramp Closed
• Ramp 4 (WB on-ramp) Opened at Lafayette

Phase 3:
• 2 EB Lanes on US 50 Remains Same
• 2 WB Lanes Detoured to Ramps 1 & 3
• Lafayette Closed Between Miller & Ramp 4
• Ramp 4 (WB on-ramp) Remains Open
• Jackson St. Remains Closed

Phase 4:
• 2 EB Lanes Moved to New WB 50 Bridge
• 2 WB Lanes Using Ramps 1 & 3
• Lafayette Closed Between Miller & Ramp 4
• Jackson St. Still Closed
• Ramp 4 Remains Open
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Phase 5:
• All 4 Lanes of US 50 Reopen
• Jackson St. Reopens
• Ramps Closed
• Lafayette St. Closed
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Phase 6:
• Lafayette Interchange Open
• Close Clark Ave. Bridge for Rehab
• Clark Ave. Ramps Remain Open

Summary

9

• Permanent Closure of Elm St. at Lafayette

• Temporary Closures of:

• Whitton Expressway (US 50-63)

• Jackson St.

• Chestnut St.

• Lafayette St.

• Clark Ave.

• Greenway

• Detours

• McCarty/Dunklin

• Eastland, 7 Hills & Ellis
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How to contact me

Mike Dusenberg, PE

Project Manager

Office:  751-7699

E-mail:  michael.dusenberg@modot.mo.gov
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QUESTIONS
??
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